D	Task Mode	Task Name	Duration	Start	Finish	Predecessors	February 2023   18   21   24   27   30   2   5   8   11
1	*	Collect Requirements	12 days	Sun 1/22/23	Sat 2/4/23		
2	*	Create Use Case Diagrams	7 days	Sat 2/11/23	Sat 2/18/23		
3	*	Build Activity Diagrams for Each use Case	17 days	Wed 2/15/23	Thu 3/9/23		
4	*	Research User Interface Designs	7 days	Mon 2/27/23	Tue 3/7/23		
5	*	<b>Build Class Diagram</b>	7 days	Wed 3/1/23	Thu 3/9/23		
6	*	Build Interface	11 days	Sun 3/12/23	Fri 3/24/23		
7	*	Link DB to Interface	7 days	Fri 3/24/23	Mon 4/3/23		
8	*	Build Business Logic	17 days	Wed 4/5/23	Thu 4/27/23		
9	*	Test System	8 days	Thu 4/27/23	Sun 5/7/23		
10	*	Deliver System	2 days	Sun 1/8/23	Mon 1/9/23		
11	*	Sign-off Meeting	2 days	Tue 5/9/23	Wed 5/10/23	3	



